
552.270-18 Default in Delivery—Time
Extensions.

As prescribed in 570.703, insert the following clause:

Default in Delivery—Time Extensions (Sep 1999)

      (a)  With respect to Lessor’s obligation to deliver the premises substantially complete by the
delivery date, time is of the essence. If the Lessor fails to work diligently to ensure its substantial
completion by the delivery date or fails to substantially complete the work by such date, the
Government may by notice to the Lessor terminate this lease. Such termination is effective when
received by Lessor. The Lessor and the Lessor’s sureties, if any, are jointly and severally liable for
any damages to the Government resulting from such termination, as provided in this clause. The
Government is entitled to the following damages:

           (1)  The Government’s aggregate rent, estimated real estate tax, and operating cost
adjustments for the firm term and all option terms of its replacement lease or leases, in excess of the
aggregate rent and estimated real estate tax and operating cost adjustments for the term. If the
Government procures replacement premises for a term (including all option terms) in excess of this
lease term, the Lessor is not liable for excess Government rent or adjustments during such excess
lease term.

           (2)  All administrative and other costs the Government incurs in procuring a replacement
lease or leases.

           (3)  Other, additional relief provided for in this lease, at law, or in equity.

      (b)  Damages to which the Government is entitled to under this clause are due and payable thirty
(30) days following the date Lessor receives notice from the Contracting Officer specifying such
damages.

      (c)  Delivery by Lessor of less than the minimum ABOA square footage required by this lease
shall in no event be construed as substantial completion, except as the Contracting Officer permits.

      (d)  The Government shall not terminate this lease under this clause nor charge the Lessor with
damages under this clause, if (1)the delay in substantially completing the work arises from
excusable delays, and (2)the Lessor within 10days from the beginning of any such delay (unless
extended in writing by the Contracting Officer) provides notice to the Contracting Officer of the
causes of delay. The Contracting Officer shall ascertain the facts and the extent of delay. If the facts
warrant, the Contracting Officer shall extend the delivery date, to the extent of such delay at no
additional costs to the Government. A time extension is the sole remedy of the Lessor.

(End of clause)
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